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2 Introduction  

3 A summary of Bagh’s progress in its second year, 2015 
 
The Bagh Activity’s Year 2 showed some significant progress in moving forward the Project’s 
technical work, redeveloping its partnership strategy and sustainability plan for WildTeam, 
finalizing its M&E Plan, improving upon and formulating the livelihoods strategy from its 
original design, further deepening its relationship with the Forest Department and receiving a 
signed TPP for the Project from the Government of Bangladesh. Even with changes in senior 
management and key personnel, the Project did not lose momentum.  
 
Staffing. Bagh Activity senior management redesigned the staffing chart per the needs of the 
Project and hired additional staff for what is now the Operations Team (administrative and 
finance support to all program work); hired a new Finance Specialist (key personnel on the 
Project); hired all required specialized staff the research team based on the research agenda, 
patrolling team, and the livelihoods strategy that was developed through technical assistance 
by Solimar, a partner through Smithsonian Institution.  
 
Program Summary. Programmatically, the Project’s technical strategy was revisited in 
collaboration with USAID at the start of 2015 based on the main Project objective and the 
Results Framework. A finalized research agenda under Component 1 was determined through 
the support of USAID and the Smithsonian, along with technical feedback by the WT CEO and 
WT UK. With the technical training and assistance of Panthera, a cost-share partner, Bagh 
inaugurated the first SMART patrolling training with the Bangladesh Forest Department for the 
protection of the West Sanctuary in early 2015. After several coordination meetings with the 
BFD, patrolling effectively kicked off in June, and continued throughout the remainder of the 
year. To make patrolling more effective and based on the Sundarbans context, Bagh and 
Panthera finalized the Patrolling Strategy and Implementation Plan with sustainability and 
long-term vision to the imminent threat of poaching in mind. Both of these activities are highly 
sensitive due to the nature of the data that is collected, and the project worked closely with 
the Bangladesh Forest Department to determine how the data would be collaboratively 
generated, collected and analyzed.  
 
Component 3 provided support to the highly participatory and engaged VTRTs and FTRT, as 
well as the newly inaugurated Bagh Bondhus. These highly recognized members of the 
communities provided guidance, leadership and support to all activities implemented under 
Bagh throughout the twenty-two wards that dot the four ranges on the periphery of the 
Sundarbans. With the assistance of the ICT team, the component lead designed the VTRT 
sustainability workshop to determine the most appropriate course of action to ensure the 
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viability of the VTRTs as a vibrant, active and integral part of the communities in which they 
live. 
 
The Communications Team finalized the Communications Strategy and the Branding and 
Marking Plan for the Project.  It also designed and distributed thousands of local community 
outreach materials for the “Motherlike Sundarbans” campaign. The team also worked hand-in-
hand with the Forest Department, both in Khulna and Dhaka, to support environmental days 
that are celebrated throughout the periphery and Dhaka city, particularly Global Tiger Day. In 
Quarter 4, the Communications Team finalized the Project’s National Campaign Strategy. 
 
The Alternative Livelihoods component evolved the most.  Originally, it had a very limited 
scope of work based on the proposal write-up and the Cooperative Agreement. The team 
commenced focusing on private partnerships and creating high-value products with a 
conservation message through AIG, rather than the typical commodities. With a livelihoods 
consultant from Solimar, Bagh’s livelihoods approach was developed and reviewed and 
approved at the Annual Work Plan Year 3 Partner Strategy Workshop, which took place in 
October 2015. Subsequently, the Project quickly hired all Livelihoods staff by Quarter 4. 
 
Cross-cutting and Operations. To support the Project, senior management revisited the 
support provided by UNOPS, and requested changes in their annual work plan to conform to 
the priorities of the project and its Specific Conditions (formerly known as Special Award 
Conditions, or SACs). The Bagh M&E team actively engaged ACME in the development of the 
project’s MEP and the definitions of its indicators. The Gender Specialist worked on the gender 
strategy for the project, as well as support WildTeam as an organization in the development of 
its sexual harassment policy and gender equity policy. As WildTeam is new to USAID and its 
implementation guidelines, the ICT team worked closely with USAID in understanding the 
training requirements and its online tool, TraiNET, and redeveloping the team’s strategy to 
trainings throughout all five components. Overall, there were many positive changes in 
WildTeam’s organizational structure and manner of doing business; while this had its growing 
pains and challenges, many important features and best practices have been put in place as a 
result, making the work more efficient and effective for all. 

3.1 Project Implementation  

3.2 Component 1 Expanded knowledge base 

 
Component 1 aims to build and expand the knowledge base of the Sundarbans’ mangrove 
ecosystem, with direct implications of linking research to management interventions by 
conducting priority research, and developing knowledge dissemination and skills development 
tools. 
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Led by Dr. Sandeep Sharma, Wildlife Technical Specialist (one of the key positions of Bagh 
Activity), the activities outlined in Component 1 picked up momentum in year 2015. Major 
activities initiated and/or accomplished in 2015 include: 
 
1. Sundarbans Digital Library  

A digital bibliography of all relevant literature of the Sundarbans’ ecosystem was prepared in 
2015. This bibliography contains 1,475 documents that were transferred to an open-source 
bibliography management tool known as ‘Zotero’.  This bibliography is searchable by title, key 
words, author’s name, and category. USAID’s Bagh Activity plans to transfer this library to an 
online platform to disseminate the information amongst various stakeholders for easy access 
and searchability. 
 
2. Pilot Visit by SERC Team for Mangrove Ecology Research  

A team of scientists from Smithsonian Environment Research Institute (SERC) and Smithsonian 
Conservation Biology Institute visited Bangladesh on 26 January -1 February 2015 and met 
relevant local academics, NGOs, and government organizations. They team also visited the 
Sundarbans to assess the feasibility of developing research plans for mangrove monitoring and 
habitat research. The team offered brief overviews of their research and held discussions with 
more than 50 people at more than 13 relevant organizations, including the USAID’s Bagh 
Activity, WildTeam, University of Dhaka, Bangladesh Forest Department, USAID Bangladesh, 
Khulna University and the IUCN.  

 
3. Updating Bangladesh Tiger Action Plan  

The draft documents for revision of Bangladesh Tiger Action Plan (BTAP); namely ‘Threat 
Assessment’, ‘Human-Tiger Conflict Mitigation Guidelines’, ‘Prioritization of Research Agenda’ 
were prepared and are being reviewed by the STTA from WildTeam UK. These documents will 
be shared with the working group in Q2-2016 for their comments and later will be submitted 
to FD for endorsement. 
 
5. Pilot Research Study planning  

Three concept notes for pilot research study (prey monitoring, habitat monitoring, and DNA 
bar-coding pilot study) were prepared in consultation with experts from Bagh research team, 
Smithsonian, WildTeam Bangladesh, and WildTeam UK. Upon submission of the outputs to FD, 
permission was granted for these research activities during the PIC meeting in September 
2015.  

 
6. Designing Disease Monitoring Research in the Sundarbans   

To support the Project in its disease monitoring research, Dr. John C. M. Lewis, Veterinary 
Director of the Wildlife Vets International (WVI), visited Bangladesh on 9th-16th June 2015 to 
discuss the study design and logistics for Tiger-Prey Disease Risk Assessment in the 
Sundarbans.  He worked with the Wildlife Technical Specialist of USAID’s Bagh Activity to 
discuss the scopes, scale and complexity of the disease surveillance activities, and sampling 
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design and analytical protocols for the pilot study that is planned to be conducted during the 
year.  

 
7. Training Needs Assessment for GIS  

A training need assessment for GIS was conducted by the Bagh research team for all Bagh staff 
in June 2015. The objective of the training was to assess the current mapping and GIS capacity 
of various components of Bagh and plan future trainings accordingly. 

 
8. Boot Camp on Wildlife Study Design and Data Analysis  

The research team under the USAID’s Bagh Activity organized a series of capacity building 
workshops dedicated to wildlife research programs. This ‘boot camp’ on Wildlife Study Design 
and Data Analysis was the first of its kind in Bangladesh. Three internationally renowned 
trainers from Biodiversity Conservation Society of Sarawak (BCSS) and WCS Malaysia trained a 
total of 21 participants on 22 August -3 September 2015. The external participants were 
selected from a pool of 67 applicants through a rigorous selection process. Selected 
participants included 8 from the Bagh research team, 2 from Bangladesh Forest Department, 7 
from different universities, NGOs and wildlife research groups, and 4 from Bhutan, India, 
Nepal.   
 
9. Supporting FD in Setting Up a Wildlife Forensic Lab  

The WTS has been advising (pro-bono) WCCU of the Forest Department to set up a forensic lab 
on the request of the PD of the SRCWP project. WTS reviewed WCCU’s overall requirements of 
the lab and provided feedback on those requirements outlining the necessary equipment for 
the lab.  
 
10. Participating in PIC and PSC meeting, International Congress for Conservation Biology 

On 21 September 2015, the PIC (Project Implementation Committee) meeting was held at the 
Forest Department, chaired by the Chief Conservator of Forests (CCF) to discuss the research 
agenda and SMART patrolling in detail. The meeting helped find answers to critical questions 
related to SMART patrolling, as well as to put the SMART patrolling and the significance of 
camera trapping into context to understand the relationship and inter-dependency to achieve 
the goal of effective tiger conservation. Based on the meeting minutes, the team received 
approval for camera trapping, but required ministerial approval to clarify the role camera 
trapping has on the project (monitoring vs. assessing and censuring). Based on the outcome of 
meeting, the research team updated the software and prepared Panthera’s 125 tiger camera 
traps for field deployment and worked closely with Panthera to develop the monitoring 
protocol while awaiting approval from the Ministry of Environment and Forests. The team also 
attended the PSC (Project Steering Committee) meeting on 10 November 2015 at MoEF and 
presented a case for camera trapping in the West Sanctuary.  
 
Dr. Sandeep Sharma participated in the 27th International Congress for Conservation Biology 
and the 4th European Congress for Conservation Biology (ICCB-ECCB2015) held on 2-6 August 
2015 at Montpellier in France where he co-authored two posters: “Human-tiger conflicts in the 
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Bangladesh Sundarbans: Patterns and processes” (Lead author from WildTeam) and “Beyond 
boundaries: Prioritizing habitats outside protected areas for conservation of large carnivores” 
(Lead author from TNC and Columbia University). Dr. Sharma was invited to make a 
presentation on 'Genetic variation, structure, and gene flow in a sloth bear meta-population in 
the Satpura-Maikal landscape of Central India'. 
 
11. Trainings/Workshops  

Training for Comp 1 staff on Camera trapping for monitoring tigers was organized with support 
from Dr. Rob Pickles and Craig Fullstone (Panthera) from 6-8 Nov 2015. The training focused 
on different aspects of study planning, camera trap deployment, camera trap data 
management.  
 
The BCSS and WCS team facilitated a four-day workshop for the Bagh research team on 8-11 
September 2015 on ‘Modeling and Simulation in R’ to help the team learn different aspects of 
simulating and modeling data for wildlife monitoring in order to design and plan the project’s 
monitoring programs and tools in relation to Sundarbans ecosystem and landscape.  Besides, a 
first-aid training was held for the research team in November 2015 with the help of two 
instructors from PACOM of the US Embassy in Dhaka to help the participants develop the 
knowledge and skills necessary to recognize and respond to any health and safety hazards 
during field activities in the Sundarbans.  
 
On 17 December 2015, USAID’s Bagh Activity organized a day-long training session on Wildlife 
Monitoring and Research in Khulna. A total of 37 participants, including 15 from Forest 
Department, 20 from WildTeam and 2 from Smithsonian Institution participated in the 
training.  
 
12. Commencement of Field Research Activities in the Sundarbans  

Led by USAID’s Bagh Activity, three field research teams comprising a total of 110 people, 
including Bagh researchers, Bangladesh Forest Department staff, field assistants from local 
community, and boat crew embarked on a two-month extensive field research in the 
Sundarbans on 22 December 2015 to survey the entire Sundarbans to conduct various 
research activities, including tiger, prey, and habitat monitoring.  
 
13. Supporting Cross-Cutting Issues and External Researchers 

The Bagh research team extended support to other components of USAID’s Bagh Activity and a 
number of external researchers during their visits to Bangladesh in 2015. The team held a 
meeting with WCS-Bangladesh to discuss the ways to incorporate wildlife monitoring-related 
data and protocols into the SMART Patrolling database and model, and pave the way for 
collaborative research on monitoring of aquatic mammals in the Sundarbans. The team 
extended support to Component 2 and Component 3 to develop the Tiger and Prey Poaching 
Monitoring Model and Human-Tiger conflict prediction model. The Bagh research team 
supported the M&E team for developing the ‘knowledge assessment’ questionnaire, and 
offered consultation for online platform for the M&E database. Mr. Suprio Chakma trained the 
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anti-poaching paroling team led by FD and Component 2 on field-craft (identifying animals 
from Sundarbans from their signs) in May 2015. The team provided research support to the 
Component 5 livelihood team through generating maps for identifying focused area for 
livelihood interventions. Component 1 supported Mr. Sam Leslie, a master’s student of Kent 
University UK, during his visit to Bangladesh in May-June 2015 for Human-Tiger conflict 
research as part of his thesis. The Bagh Research team also extended support to M. A. Aziz, 
doctoral student at Kent University, UK, during his field research in selected parts of the 
Sundarbans.  
 
 

3.3 Component 2 Reduced Illegal Wildlife Trafficking 

The objective of Component 2 is to build the capacity of the GoB and civil society to respond to 
wildlife trafficking more effectively and engage regional and international bodies including the 
Bangladesh authorities into the global efforts to prevent wildlife trafficking. 
 
In 2015, the second year of USAID’s Bagh Activity, Component 2 focused on mobilizing 
patrolling initiatives such as SMART patrolling, community patrolling group formation, and 
continuation of the law enforcement monitoring mechanisms including wildlife crime 
monitoring, information collection, investigation, hotline operation and reporting, and 
enhanced regional collaboration. The progress and accomplishment under this component are 
elaborated as per the activities below: 
 
1. Identifying the Gaps in Wildlife Crime Response and Creating Realistic Solutions 

A Training Need Assessment (TNA) for Wildlife Crime Control Unit (WCCU) and Forest 
Department (FD) officials was completed in 2015. The TNA was expected to be completed in Q 
1 as per the work plan. But it got delayed because initially the plan was to recruit a 
Government Liaison Officer to work with the ICT team to lead the TNA process. However, the 
process to hire a Consultant for the task begun in July, and finally the TNA was completed in 
November 2015. Mr. Antony J. Lynam, wildlife crime expert from Wildlife Conservation Society 
(WCS), was hired as the STTA to complete the TNA. During the TNA process, recommendations 
from ICCWC toolkit analysis were taken into consideration and a training matrix was 
developed for different levels of FD staff and WCCU. Subsequently, a field trip to Satkhira 
range and West Sanctuary of Sundarbans was arranged to get feedback from FD frontline staff 
and two workshops were organized in Khulna and Dhaka for mid-to-high level FD officials. Mr. 
Lynam submitted his final report, which is currently being reviewed by USAID Bangladesh.   
 
2. Strengthening Frontline Law Enforcement – Government Level   

The ‘Wildlife Crime Law Enforcement Training Modules and Materials’ could not be developed 
in 2015 as per the plan since it was dependent on the completion of the TNA. This activity was 
therefore shifted to the year 3 work plan. 
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3. Initiate and Conduct Training for FD and WCCU 

This activity did not take place in 2015 as it was contingent on the completion of the TNA. This 
activity was therefore shifted to the year 3 work plan. 
 
4. Strengthening Frontline Law Enforcement – Community Level  

In 2015, Bagh has been consulting with FD and other stakeholders to develop a joint 
community patrolling mechanism by engaging the VTRTs, FTRTs and CMOs.   
Bagh worked on Community Patrolling Group (CPG) formation with FD, CREL and CMC of the 
Satkhira range. Several meetings with Forest Department (FD) personnel, CREL and CMC were 
held in this regard. Finally five CPGs were formed in Satkhira range and a total of 10 VTRT 
members were included in those groups. Both CREL and FD jointly organized a program in 
September in Munshiganj to inaugurate the CPGs for the Satkhira range. These groups were 

provided with uniforms, shoes and 
other necessary logistics for patrolling 

and they started their activities in December 2015. The ATA work-stream drafted the CPG 
strategy in Q4 2015 and submitted it to the Project Director (PD) of USAID’s Bagh Activity for 
review. The team is waiting for feedback from FD to initiate the next course of action.  
 
 

5. Strengthening the Patrol Monitoring 

System in the Sundarbans 

The Spatial Monitoring and Reporting 
Tool (SMART) is a new and improved 
tool for measuring, evaluating and 
improving the effectiveness of wildlife 
law enforcement patrols and site-based 
conservation activities. In 2015, SMART 
patrolling was introduced across the 
West Sanctuary of Sundarbans for the 
first time to protect tigers. The initiative 
began by providing training to FD 

frontline staff on SMART patrolling and data management. The training was held from 23rd 
February to 5th March 2015 inside the West Sanctuary. A total 14 participants from FD 
attended the training. Bagh’s cost-share partner Panthera provided technical support to the 
training. Representatives of USAID Bangladesh, PACCOM and the ICITAP also joined the 
training to ensure expected outcome from the training. The training covered topics on GPS 
use, navigation with map and compass, patrol formation, SMART data entry, first aid, crime 
scene management, boat search, person search, interviewing suspects, tactical 
communication, communication protocol, and the techniques to be adopted in case of 
encountering a tiger inside the Sundarbans. Two SMART patrol teams were formed and 
deployed in Sundarbans after the training.  

 

A snapshot of SMART patrol training 

 



Page 12 of 39 

 
Patrol route in West Sanctuary and Satkhira range 

SMART patrolling in West Sanctuary 
 

SMART patrol-based law enforcement 

6. Mobilizing Interim Patrolling in West Sanctuary and Satkhira range 

SMART patrolling had been altogether a new concept to Bangladesh Forest Department. The 
piloting of SMART patrol started in June 2015. A total of 6 patrols, each consisting of 10 days,  

 
were conducted in Jun-Sept 2015. Three patrol assessment meetings were held in Munshiganj, 
Khulna and Dhaka to review the patrolling activities in the first 3 months. The initial success of 
the patrolling inspired the authorities to continue this initiative. The next patrolling phase 
rolled out and sustained from October to December 2015. The SMART patrolling team didn’t 
only cover the West Sanctuary to prevent wildlife crimes, but also monitored the security of 
biodiversity and animal species in the area. In 205, two patrol teams conducted a total of 12 
patrols and travelled almost 8,719 kilometer, covering an area of 67,368 hectares (both inside 
and outside of the sanctuary) during 1,140 hours of patrolling. The SMART patrolling teams 
carried out certain law enforcement activities during their patrolling. They arrested 103 
suspected criminals and conducted body searches on 110 people. The SMART patrolling teams 
seized around 47 illegal boats, 21 cattle and foiled a number of poaching attempts inside the 
Sundarbans.  
 
 
 



Page 13 of 39 

 

During the wildlife monitoring, the SMART patrol teams identified 64 direct and indirect 
presence signs of wild animals in West Sanctuary of Sundarbans. 
 
7. Coordination with Similar Initiatives   

The Component 2 of USAID’s Bagh Activity held several meetings with WCS Bangladesh in 2015 
to discuss collaboration in the area of SMART patrol and data management. Representatives of 
WCS acted as trainers in SMART patrolling training to conduct session on GPS use. SMART 
Database Management training was arranged for FD staff in November 2015.  
 

8. Developing National Enforcement Response Against Wildlife Crimes  

Component 2 has been working with local community to identify the obstacles to tiger 
conservation efforts and utilize local suggestions and ideas for effective law enforcement and 
patrol planning in West Sanctuary and Satkhira range. The Bagh team makes regular monthly 
field visits to Satkhira range and initiates need-basis trips to other Sundarbans ranges. In 2015, 
the team made a total of 13 field trips to Satkhira, Khulna and Sarankhola range and made 
exploratory suggestions to the communities to prevent animal hunting. All those 
information/suggestions have been incorporated into the patrolling plan and guided the law 
enforcement activities of FD in the Sundarbans, especially in the Satkhira range. In 2015, more 
than 56 suggestions have been shared with external law enforcing agencies and FD to reduce 
threats to tigers.  
 
Media and other open sources are among the key sources of information on the current trend 
in wildlife crimes and other illegal activities in Sundarbans. In 2015, the Bagh Team recorded a 
total of 40 wildlife seizure cases. 12 of the cases were related to tigers, and rest to other wild 
animals.  
 
9. 24/7 Tiger Hotline  
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Tiger hotline is a way of getting information from local community to operate the strategic and 
enforcement work with incorporation of other open source information. This hotline number 
was publicized in the bordering areas of the Sundarbans so that local people can call here to 
share any information related to tiger and the Sundarbans. This hotline-borne information is 
being collected, collated and inserted into hotline database every month. In 2015, a total of 
187 phone calls were received by the Tiger Hotline. Of the calls, the Bagh Team facilitated 
response to almost 71 calls by involving the FD and supplying information to relevant law 
enforcement agencies about suspected wildlife crimes. A Tiger Hotline reporting template has 
been developed and the report for December 2015 has been prepared.  
 
10. Developing Wildlife Crime Intel Management Strategy for WCCU 

To ensure proper collection and analysis of wildlife crime information, it is important to have a 
strategy for information management. An intel management strategy for Bagh project was 
drafted in Q4 in 2015 which was shared with Panthera for review. 
 
11. Building Regional Collaboration and Capacity 

Collaboration and partnership building is key to develop skills, learn best practices and share 
experiences. Component 2 of USAID’s Bagh Activity attended several national and regional 
level meetings in 2015. In February 2015, two members from Bagh---Mr. Iqbal Hussain and 
Capt. Abul Kausher Palash (ret.) attended the Zero Poaching Symposium in Nepal. Two 
representatives of USAID’s Bagh Activity---Mr. Nasir Uddin, Mr. Sandeep Sharma teamed up 
with Mr. Tariqul Islam, Assistant Chief Conservator of Forests, to attend the International 
Congress for Conservation of Biology’ (ICCB-ECCB2015) in Montpellier, France in August 2015. 
They made a presentation on “Human Tiger Conflict in Bangladesh Sundarbans: Understanding 
patterns and process” at the conference. In October 2015, Mr. Nasir Uddin attended training 
on ‘Spatial Crime Analysis’ in Netherlands, organized by Panthera for their partners in different 
tiger range countries. The training brought together conservationists from South Asian region 
that now run a platform where people share information about conservation initiatives. In 
August 2015, the Bagh team met with an INTERPOL delegation in Dhaka to discuss future 
collaborations to fight wildlife crimes. INTERPOL also organized training on ‘Intelligence 
Analysis’ where the Law Enforcement Monitoring unit attended.  
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Meeting with Interpol officials                               Experience sharing at the NSCR training 
 

Selected Bagh staff also participated in a multi-agency coordination symposium titled 
‘Combating Wildlife Trafficking in Bangladesh: Protecting and Preserving Our Tigers’ at Police 
Staff College in Dhaka. Organized by DoJ, USAID and other US agencies, the symposium 
discussed the ways for different law enforcement agencies to work together to combat wildlife 
poaching. Formation of a working group was a significant outcome of the symposium.  

 
12. Cross site visit to Nepal/India 

An exposure visit to Nepal was scheduled for May 2015 for both Bagh project and Forest 
Department officials, but the visit was postponed due to the devastating earthquake in Nepal. 
The visit might take place in Q2 2016. The objective of this visit is to enhance the knowledge of 
GOB officials in the area of SMART patrolling, government regulatory framework, community 
engagement, and multi-agency coordination to enable them develop a better management 
plan for Sundarbans focusing on the trafficking issues.  

3.4 Component 3 Minimized human-wildlife conflict 

The objective of this component is to prevent human-wildlife conflict, reduce fatalities and the 
number of new tiger widows, and to provide relief to victims. USAID’s Bagh Activity puts the 
community at the heart of tiger protection by staffing the teams with villagers and by 
facilitating community-born solution development in partnership with FD and CMOs in order 
to ensure locally-owned solutions for the best chance of success and sustainability. Bagh was 
also working with CREL to facilitate a partnership with CMCs to establish a linkage between 
VTRTs and FTRTs. Component 3 activities in 2015 mainly focused on:  
 
  
 
1. VTRT Experience and Status Survey 
A comprehensive survey to assess the current status of VTRTs on knowledge, performance, 
motivation, capacity and their social acceptance to the community was completed in 2015. A 
total of 294 VTRT members and 400 community people were interviewed using structured 
questionnaire. The survey was conducted in 34 locations of Chandpai, Khulna, Sarankhola and 
Satkhira ranges. Data analysis has been completed and the report has been finalized.  
 
2. VTRT Reformation 
Reformation is a regular process of VTRT management. Data collection was completed in 
November 2015 and the report was finalized in December 2015. In 2015, 13 VTRT members 
were excluded and 8 new members were included into the revised VTRT database.  
 
3. Assessing the Needs to VTRT Expansion to other areas 
VTRT's spatial distribution information has been reviewed, and GIS mapping has been 
completed. For assessing the expansion needs, the data collection method included 
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consultative dialogue and one-to-one interview with staff who deal with VTRTs and VTRT 
members. Based on the data, a report was prepared outlining the needs of VTRT expansion to 
other areas.  
 
4. VTRT Management (Including VTRT Refresher Training) 
A total of 493 VTRT team meetings, 69 VTRT leaders meetings, and 5 refresher trainings were 
held in 2015. A total of 278 VTRT members attended the refresher trainings. Prior to the 
refresher trainings, a ToT training for communication action staff was conducted. VTRT annual 
meetings were conducted in Chandpai, Khulna, Sarankhola and Satkhira range.  
 
5. Developing HTC Management Guideline 
The final draft was prepared with the UK STTA. It has been sent to the Research Team 
(Component 1) on 28 July 2015 to get the approval from FD along with other relevant 
guidelines. The Bagh Research Team will get those necessary guidelines endorsed by FD as per 
Bagh's AWP 2016.  
 
6. Consultation with CREL Project to Identify the Scopes of Developing Linkage between CMCS 
and VTRTS 
A total of four coordination meetings were held with CREL at Khulna regional level to develop 
a linkage between Co-Management Committees (CMCs) and VTRTs. The VTRT list has been 
sent to CREL for their inclusion as VCF members. The issue of VTRT engagement with CMCs has 
been discussed in CMC monthly meeting in Satkhira range. VTRT members have been included 
in CPGs accordingly. 
 
7. HTC Data Collection and Analysis 
Human Tiger Conflict data has been collected in standardized data sheet. Data has been 
collated, analyzed and maintained in excel spreadsheet. Two six monthly reports (Jan-Jun and 
Jul-Dec) have been produced based on the data.  
 
8. Identifying the Need and Scope of a Conflict Prediction Model 
The needs and scopes of a conflict prediction model were identified through a consultation 
meeting with the Research Team in April 2015.  
 
9. Safety Training for Sundarbans Resource Collectors 
A total of six safety trainings were organized in Chandpai, Khulna, Sarankhola and Satkhira 
range in 2015. A total of 511 forest resource users (honey collectors and fishermen) were 
trained on forest-working safety measures, sustainable use of forest resources, wildlife act, 
compensation policy and basic first aid. The team prepared a report on the outcome of the 
trainings. 
 
10. Assess the Need of FTRT for Other Ranges and Expand FTRT to one Additional Range 
A consultation workshop was held in November 2015 in Khulna and an assessment of the 
current FTRT engagement was made. The team came up with recommendations for FTRT 
expansion based on the assessment.  
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11. Improve FTRT Management and Services 
FTRT received a series of trainings in 2015 on community patrolling, community meeting, first 
aid and other related issues. A detailed action plan regarding FTRT services was drafted. 
 
12. Identify the Scopes of Improving the Compensation Policy and Practices 
Focus group discussion, one-to-one interviews and case studies were carried out with tiger 
victims, VTRTs, Bagh staff who manage conflict situation and some FD staff to gather 
information to improve the current compensation policy practice. The data has been analyzed 
and a set of recommendations has been prepared. 
 
13. Reconnect Tiger Widows with Their Communities 
In 2015, the Bagh Team identified the tiger widows in Khulna and Satkhira range. Tiger widows 
were engaged through regular village forums where they discussed about the common 
conservation issues with other community members. A tiger widow list has been prepared for 
Khulna and Satkhira range. The list was handover to component 5 and consultation with 
component 5 was held to include the tiger widows in the livelihood beneficiary pool. 

3.5 Component 4 Enhanced communications, outreach, and gender 
engagement 

Under this component, Bagh has been operating its communication interventions and 
addressing tiger-human conflicts and human threat to biodiversity by implementing 
communication, outreach, partnerships, youth and gender engagement activities that have 
been contributing to behavioral change of the local and national level communities and other 
stakeholders. In the second year, Bagh has focused, among other activities, on organizing the 
phase two of the Commitment Campaign, styled as the “Mother-like Sundarbans” by 
reconnecting various categories of audiences with the Sundarbans ecosystems and landscapes 
to inspire them to play their roles for conserving Sundarbans biodiversity and tigers for the 
present and future generations. Recognizing that the threats to the Sundarbans and tigers are 
directly linked to human behavior, the main objective of the Bagh’s Communications and 
outreach strategy has been to gather public commitment for saving tigers and the Sundarbans. 
The following activities were carried out throughout 2015 under this component:  
 
1. Commitment Campaign (phase two): Positive Behavior Change at Community Level 

The objective of commitment campaign is to promote social disapproval for deer poaching and 
deer meat consumption, make women aware to encourage men to save stray tigers, make 
women committed to save tigers and the Sundarbans, and to promote Sundarbans-related 
laws and policies. A total of 132 events were organized in 22 wards adjacent to Sundarbans. 
Around 13,000 men and women were engaged through these events. Besides, 18 brand 
ambassador announcement ceremonies were held in Chandpai, Khulna, Sarankhola and 
Satkhira range in November 2015 followed by an inauguration ceremony for the commitment 
campaign. 60 Baghbondhus (tiger ambassadors) were introduced to the community through 
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these events. Around 15,000 local people were engaged across the four ranges of Sundarbans 
through these interventions. 
 
 

 
Selected areas for commitment campaign  
 
 
 
2. Pilot Community Conversation/Open Dialogue  
Baghbondhus are volunteers from the adjacent villages of Sundarbans, working for wildlife 
conservation through raising awareness among the local community people and act as public 
motivators from their own platform. Baghbondhus include school teachers, religious leaders, 
political leaders, journalists, and even housewives. Through the village forum, these people are 
continuing to motivate the local community people to support wildlife conservation activities. 
In 2015, a total of 293 village forums were organized by the Baghbondhus and through those 
sessions, they engaged around 7,373 local villagers including 3,133 men, 4,121 women, 88 
boys and 31 girls. Bagh will continue its village forum activities in 2016 and 2017. 
 
Baghbondhu orientation sessions on the commitment campaign were conducted in four 
ranges where the concept of commitment campaign was discussed with the Baghbondhus and 
their roles in commitment campaign were identified and described. 
 
3. Participate in Different Day Observances  
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Throughout the year, the Bagh communication team supported and participated in a wide 
range of events, workshop and observance of different occasions/days related to tiger and 
biodiversity conservation.  
 
The Sundarban Day was observed in four Sundarbans ranges and Khulna city on 14th February 
2015. Bagh staff participated in all the events. In Khulna city, Forest Department and 
Sundarban Academy organized the Sundarban Day program with the support of WildTeam, 
Rupantar, Concern Worldwide, Relief International, CREL and Khulna Press Club. A discussion 
session, art competition and speech competition on the Sundarbans issues, were organized for 
school children in Khulna city. In the range level, with the support from the Forest 
Department, WildTeam organized the programs. Essay competition on the Sundarbans topics 
was held among the school children and a friendship football match was organized between 
VTRTs and the villagers. 
 
Bagh participated in World Wildlife Day celebration on 3 March 2015 in Dhaka. A seminar and 
fair was organized by the FD in the Osmani Auditorium. Bagh actively participated in the fair 
and installed a stall with Sundarbans theme. Bagh showcased Bagh Promo, USAID Biodiversity 
film, and other audio-visual and published materials in the stall. Bagh brochures and World 
Wildlife Day caps were distributed to the visitors. The Honorable Minister for the Ministry of 
Environment & Forests paid his visit to the Bagh stall. Bagh team participated in the awareness 
week for tiger endangerment organized by Global Issues Network (GIN) club of the American 
International School, Dhaka (AISD) on 12 April 2015. The Bagh Communication Team 
participated and supported in USAID’s meetings and trainings for the media and Journalists’ 
engagement in biodiversity conservation in Bangladesh.  
 
The team attended a daylong training and award-giving ceremony participated by brand 
leaders titled ‘Commaward 2015’ organized by Bangladesh Brand Forum (BBF) on 29 August 
2015 at the Pan Pacific Sonargaon as part of capacity development for the Bagh 
Communication and Partnership staff.  
 
The team arranged a Workshop on Engaging Brands and Companies in Tiger Conservation in 
Bangladesh on October 16 & 17 at Hotel Lake Shore in Dhaka and facilitated a USAID’s team’s 
field visit to Khulna and Chandpai on November 15-18. 
 
4. Update the Bagh Communication Strategy and Branding and Marking Plan  
Bagh Communication Strategy and Branding and Marking Plan has been updated with the 
comments from USAID which outlines how Bagh will address the challenges facing all the five 
components and contribute to achieving the overall activity goal through outreach, behavioral 
change campaigns, social engagement and communications. Bagh also developed and updated 
the Branding & Marking templates which have been included in the strategy for future 
reference.  
 
5. Prepare for the Launching of National Tiger Awareness Campaign and TigerCaravan  
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The team has planned and finalized the vendors and all necessary communications materials 
for a successful launching of the National Tiger Awareness Campaign aimed at raising mass 
awareness across the country about conservation of tigers and the Sundarbans. The campaign 
will also inspire the countrymen and engage the stakeholders against wildlife crimes that 
affect the conservation of the tiger, the Sundarbans and its biodiversity. As part of the 
preparation of the National Campaign, the Communication Team designed the concepts and 
planned a “TigerCaravan” which will travel across the country for raising national awareness 
about conservation of tigers and the Sundarbans. The TigerCaravan will boast mobile 
exhibition facilities, street theater group and social media mobilization tools to implement its 
mandates. The Team has published the RFP for design, management and activation services 
for Tiger Caravan with Mobile Film Unit (MFU), Street Theater Troup (STT) and Social Media 
Mobilization to select the most potential vendor to run the two-year campaign.  
 
For the launching of the National Campaign, the team has the prepared guests list and letters 
to The Chief guest, Guests of Honor for attending the National Campaign Launching. A slogan 
has already been developed for the Campaign, which is: “Tiger is our pride – We shall protect 
the tiger.” 
 
6. Branding, Outdoor and Audio-Visual Materials 

In 2015, the Communication Team prepared a Bangla version of Bagh Activity Brief, Bangla 
version of the Bagh Promo and provided the final feedback to the vendor for the English 
version of the promo.  A Video shooting was completed for filming of drama for the 
commitment campaign. The name of the drama is “Amrai Bachabo Sundarban” (We will save 
the Sundarbans). The shooting started on 2nd April and was finished in 8th April 2015. The 
vendor has finalized the drama after necessary feedback and suggestions from the 
Communication Team. The final product has been submitted to USAID for final approval.  The 
team led the production 4 billboards, 230 signboards, 100 mini signboards, 100 wall paintings 
along with 20,000 posters, 20,000 danglers, 1,480 key rings, 10,000 Stickers, 300 jute bags for 
men, 650 ladies purse, 1,500 T-shirts and 650 Puzzle box for children and other materials for 
campaign at local level. 
 
7.  Engagement through Dissemination of Information  
From March 24, 2015, the Communication Team has initiated to disseminate its major 
highlights to the strategic audience and therefore a weekly online bulletin titled 'TigerTuesday' 
has been produced on every Tuesday with the highlights of the previous week and being 
circulated among the key stakeholders and partners. The bulletin was also be uploaded on 
WildTeam's website to increase its subscribers. 'TigerTuesday' subscriber database will be 
broadened over time and government officials along with other stakeholders will also receive 
the bulletin on a regular basis. A total of 41 issues of the weekly bulletin were published in 
2015.  
 
8. Work Plans and Budget   
The team prepared the component budget and the annual work plan for year 3 (2016). The 
AWP Y3, component 4 budget, was updated and submitted. 
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9. Support to Other Components 
The communication team has prepared, designed, produced, and revised different IEC/BCC 
and outdoor materials in English & Bangla for different workshops, training and events to 
disseminate the core messages of the project. Besides, the team has also provided branding, 
design and other supports for other components of the project through the year 2015. To 
support the Component 3 Minimized human-wildlife conflict, the Communication Team led 
the process selecting a total of 26 profiles of selected Baghbondhus to organize workshops and 
use them in different branding and outdoor materials to engage the local communities more 
effectively. The Team led the process to design and production of the outdoor materials for 
Commitment Phase of the Mother-like Sundarbans campaign to encourage people make 
commitments to save the tiger and the Sundarbans. 

 
3.4.1 Build capacity of civil society and NGOs for awareness-building on PPPs 
Bagh recognizes the potential that better coordination and collaboration between public and 
private sector can ensure a better future for the tigers of Bangladesh, as well as raise 
awareness of the current work and dedication going toward the plight of the Bangladesh 
tigers. In the restructuring of the organization chart for the project during Quarter 2, Bagh 
decided to have a point person for all partnership building for the program and WildTeam as 
an organization in the remaining two and a half years. This position will focus on determining 
how best to engage the private sector, as well as ensures the project reaches its target in cost-
share obligation. The organizational chart was put into effect at the end of Quarter 2, and 
during Quarter 3, Mr. Iqbal Hussain, Program and Partnership Management (PPM) Specialist, 
started formulating the approach to the private sector partnerships Bagh is hoping to create 
with results and impact during the project life cycle, and one that we can continue well beyond 
for WildTeam. The PPM Specialist will oversee all partnership arrangements for all activities of 
Bagh and any joint initiatives of WildTeam under Bagh. Each Component team will designate a 
focal point for the respective organizations with which they will receive training on how to 
manage the strategic partners. 
 
1. Draft PPP Strategy  
By Quarter 4 of Year 2, Bagh’s PPM Specialist developed a draft PPP strategy for WildTeam, 
outlining the goals, objectives, guiding principles, and partnership scopes under USAID’s Bagh 
Activity, partnership categories and partnership management and monitoring processes. 
Special focus was given to mainstreaming the PPP strategy and management system by 
connecting it with current Bagh activity, as well as ensuring it builds in-house capacity in the 
organization. A strong Contact Relation Management (CRM) system will be put in place to 
manage partners, with support from Salesforce1.  Bagh’s PPM Specialist has secured a non-
profit start-up package of 10 user IDs from Salesforce free of cost (retail worth is $15,000 
USD), in Quarter 4. The main focus of the partnership approach is to ensure sustainability so 
that these partnerships and relations last beyond the Bagh project time.  
 

                                                        
1www.salesforce.com. MIT “50 Smartest Companies”; Forbes, “the World’s Most Innovative Companies” 

http://www.salesforce.com/
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2. Explore New Partnership and Engage Brands to Support Conservation   
In Quarter 4, Bagh explored for partnerships with the leading brands and companies in support 
of tiger conservation in Bangladesh. Bagh organized a day-long workshop with the brand and 
company leaders on 17 October 2015 at Hotel Lakeshore in Gulshan 2, Dhaka. The main 
objective of the workshop was to raise awareness among leading brands and significant 
stakeholders so that a joint initiative can be implemented. The objectives also include sharing 
the current scenario of wild tigers that are critically endangered as well as exploring 
opportunities for collaborative efforts to save the last remaining population of tigers in the 
Sundarbans. Bangladesh Brand Forum (BBF) and WildTeam jointly organized the workshop. 
Representatives attended the workshop from ACI, Aarong, Robi, WebAble Digital, Banglalink, 
SSG, Prothom Alo and others. A number of prominent journalists also participated in the 
workshop. In November 2015, Prof. Dr. Md. Anwarul Islam, Chief Executive of WildTeam, 
urged for private sector support for tiger conservation in Bangladesh at the 
7th Best Brand Award. Ms. Kathy Wachala, the Acting Chief of Party and Mr. Iqbal Hussain the 
Program & Partnership Specialist for USAID's Bagh Activity were also invited at the event. The 
ceremony offered an opportunity to present an overview on Bagh Activity and call for 
partnership with the private sector for the noble cause of conserving the tiger and the 
Sundarbans.  
 
3.4.2 Gender Engagement  
This sub-component has been working to raise awareness on gender roles, and to incorporate 
gender mainstreaming best practices within USAID’s Bagh Activity staff members, as well as 
among its beneficiaries to ensure sustainable and effective natural resource management and 
conservation activities under the Project. As per the TPP, the Bagh Gender Specialist leading 
this sub-component focused on formulating different activity guidelines and articulated gender 
fascinated policies in 2015. These policies will influence gender perception within the Bagh 
Activity’s areas of work and its beneficiaries. Year 2 of USAID’s Bagh Activity also offered some 
exciting opportunities to incorporate gender issues into our events, especially within the 
community-based activities under component 3 and component 5.    
 
1. Adoption of Bagh Gender Approach 

Bagh Gender Approach was approved in Q1 2015 and an orientation was held in Khulna at the 
beginning of the Q2 to train the field staff on gender issues. The daylong training enlightened 
the Bagh staff members on various gender perspectives and the use of “gender lens”.   
 
2. Bagh Gender Working Committee 
The Gender Working Committee Guidelines was finalized and a Bagh Gender Working 
Committee was formed in Q2 2015. The 16-member Working Committee will regularly 
monitor, guide and document information pertaining to gender issues. Efforts will be made by 
the committee to establish an enabling environment where women feel comfortable to work 
and feel free to express themselves.  
  
3. Policy on Gender Equity for Bagh  
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The Gender Policy for WildTeam was completed and approved. The guidelines will guide the 
WildTeam and USAID’s Bagh Activity to integrate specific gender equity goals and objectives 
into all its programs, interventions, services and trainings. 
 
4. Policy on Sexual Harassment 
Similarly, the Sexual Harassment Policy was completed and approved. This Policy seeks to 
prevent sexual harassment, and to ensure a healthy working environment for every worker 
regardless of sexual orientation. 
 
5. Gender Survey 
A survey to identify gender roles in conservation and determine gender-baseline information 
of the Sundarbans surrounding villages to increase equal participation of women and men and 
reduce livelihood dependency on forest resources was completed in Q4 2015 led by BCAS. The 
primary goal of this assessment was to increase the equal participation of genders by changing 
gender-biased attitudes through reduced livelihood dependency on forest resources. Based on 
the findings of the survey, the Gender Team will finalize the approach for Bagh Conservation 
Village Forum structure, including women leadership involvement (with separate and/or 
integrated meetings with male, female and youth counterparts) and other need-based 
guidelines.  
 

3.6 Component 5 Improved Livelihoods for Conservation 

The goal of this component is to reduce dependency on natural resources and incentivize 
positive conservation actions in the SRF through alternative and supplementary income 
through eco-friendly conservation initiatives. 
 
The Sundarbans has a great significance from the economic and ecological context of 
Bangladesh. Several million people depend directly or indirectly on the Sundarbans for their 
livelihoods. A focused livelihood strategy for this dependent population is a must to meet their 
subsistence requirements as well as reduce poaching of tiger and her preys in the SRF. In this 
frontier, Bagh has been working with selected beneficiaries for their livelihoods development 
and in turn involved them with existing conservation efforts. In Year 2 of the Project, activities 
under this component focused, among other activities, on assessing the existing AIG activities 
and create a dedicated Livelihoods Plan for Bagh project, making a desktop review of existing 
AIG activities in the Sundarbans periphery and understanding the opportunities for flourishing 
eco-tourism in Sundarbans.  
 
The AWP 2015 for Component 5 also included generating innovative AIG ideas and approaches 
through Bagh and creating an ecotourism master plan for the Sundarbans.  
The Forest Department has been implementing the ‘Strengthening Regional Cooperation for 
Wildlife Protection (SRCWP)’ funded by the World Bank. Besides, the ‘Climate Resilient 
Ecosystems and Livelihood (CREL)’ carried out a study on the capacity issues of the SRF. An 
expert to USAID submitted the report. Taking these contexts into consideration, Bagh didn’t 
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work on ecotourism issues in 2015. As it was included in the TPP, Bagh already put an activity 
in the AWP 2016 on eco-tourism and SRF strategy. Besides, Bagh decided not to implement 
the ‘AIG National Competition and Implementation of Winning Ideas’, but explored the 
existing livelihood ideas and high-quality products that could be branded with Tiger 
Conservation messages and add more value with a premium pricing. 
 

 
          Bagh livelihoods intervention area 
 
 
1. Desktop Review of Current AIG Activities in Sundarbans 
The review focused on Alternative Income Generation activities in SRF region. Five projects 
were reviewed. The reviewed projects include the Climate Resilient Ecosystems and 
Livelihoods (CREL) supported by USAID, Sundarbans Environmental and Livelihood Security 
(SEALS) supported by EU, Sustainable Development and Biodiversity Conservation in Coastal 
Protection Forests (SDBC) supported by GiZ, Sundarbans Biodiversity Conservation Project 
(SBCP) supported by ADB, and ‘Promotion of Local Cultural Ecotourism in Sundarbans’ 
supported by GEF and RI’s. A comprehensive report was prepared and submitted. The 
weaknesses, strength and the potentials of the livelihood activities under different ongoing 
and previous projects have been identified in the report. The Integrated Resource 
Management Plan (IRMP) for Sundarbans and Bangladesh Tiger Action Plan (BTAP) were also 
reviewed. 
 
2. Orientation on Livelihood Options  
An orientation on conceptual knowledge and different aspects of livelihoods was conducted 
(7-10 June, 2015) in Khulna. Staff members from Khulna regional and field offices were present 
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in the orientation. The First session (9th June) covered the definitions of livelihoods, 
sustainable livelihoods process and sustainable livelihoods framework. The 2nd session on 
same day held a SWOT analysis on livelihoods to identify the potential livelihoods option for 
AIGA under Bagh livelihood approach. 
 

 
3. FGDs to Identify Potential AIGA Options for Bagh Livelihood Approach  
Four Focus Group Discussions (FGDs) were held in 4 ranges of SRF region. Two FGDs were held 
in Chandpai and Sharankhola range on 12-13 July 2015. Another two FGDs were conducted 
with participation of Mr. Simon Jones, STTA Livelihood Consultant from Solimar International, 
on 11-12 August 2015 in Khulna range and Satkhira range. The objective of the FGDs was to 
identify potential livelihoods options for AIGA under Bagh livelihood approach and to collect 
information and ideas from the target beneficiaries.  
 
During the FGDs, the participants identified a number of livelihood options including honey 
with bee hives, handicrafts, tourism, tailoring, small-scale poultry or duck rearing for women, 
need-based vocational training on different trade for youths, farming, pond fish culture, crab 
fattening, salt tolerant paddy cultivation, vegetable cultivation, building marketing linkages 
with potential market players and to work with CREL supported by LSP.  
 

 
 

FGD at Khulna Range to identify potential AIGA options for Bagh Livelihood Approach  
 
4. Discussions and Debrief Meetings  
A meeting was held on potential livelihood intervention for AIGA with senior Forest 
Department officials on 10 August 2015 in Khulna. The Conservator of Forests of Khulna Circle, 
all Divisional Forest Officers based in Khulna, the PD and DCoP of USAID’s Bagh Activity and the 
STTA Consultant were present at the meeting. The objective of the discussion was to share 
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views and ideas on livelihood interventions in SRF region and to involve the senior FD official 
from Khulna into the development process of Bagh livelihoods Approach. 

 
A discussion meeting was held on 19 August 20015 at Bagh office in Dhaka on the draft Bagh 
Livelihood Approach. All the component leads and relevant staff members of the Project 
attended the meeting. Mr. Simon Jones, STTA Livelihood Consultant, presented the Draft Bagh 
Livelihood Approach at the meeting. The component leads and staff members gave some 
valuable suggestions on the draft Livelihood Approach at the meeting.  

 
A debrief meeting on the draft Bagh Livelihood Approach was held on 20 August 2015 at Bagh 
office where Mr. Simon Jones presented the Draft Livelihood Approach to Mr. Colin Holmes 
from USAID, WildTeam CEO Dr. Anwarul Islam, BCAS Executive Director Dr. Atiq Rahman, and 
Bagh SMT members. The participants gave their feedback on the draft Livelihoods Approach. 
Mr. Simon Jones from Solimar International supported the livelihood team and joined the 
team twice in 2015---during the livelihood planning in August 2015 and the development of 
Bagh Beneficiary Pool and draft AWP 2016 for component 5 in November 2015.  
 

 
5. Bagh Livelihood Planning 
Based on the desk review, interviews and workshops with stakeholders, target beneficiary 
analysis and livelihood analysis, the Livelihood Team developed the ‘Bagh Livelihood 
Approach’ and a work plan through which Bagh will implement its livelihood activities with a 
focus on high-quality, market driven products. A work plan was also developed to guide the 
implementation. The Livelihood Approach consists of the following elements:  

 
a. Livelihoods Strategy  

The following strategies were considered to ensure a long-term relationship between 
beneficiaries and the supply chain, which will be sustainable in the long run even after the 
project ends:  

 No philanthropy or subsidy 

 High-quality and market driven products 

 Private sector engagement 
 

b. Bagh Livelihoods options 
USAID’s Bagh activity targets high-quality and market driven products (non-commodity based) 
which can add more value and have decided the followings as AIG for the dependent 
communities:  

 Crafts 

 Honey (apiculture) and 

 Tourism 
 

c. Geographical Coverage 
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People from 5 districts comprising 17 Upazillas and 210 villages are dependent directly or 
indirectly on the SRF resources. Bagh livelihood AIGA will be focused on the 22 wards 
bordering the SRF in which the BAGH project has completed the ‘Mother-Like Sundarbans’ 
awareness campaigns and ‘Mother-like Sundarbans’ commitment campaigns has also been 
implementing in the same area. This was further segmented into a total of 43 villages located 
within these wards. The reason for narrowing the geographic scope to these areas is to 
leverage the work already done by BAGH to raise awareness about tiger conservation through 
the ‘Motherlike Sundarbans’ campaign.  
 

d. Livelihoods Partners 
The business partners will be involved in products development and marketing through their 
established outlets as initial conversation was done with the followings:   
 

 Hathay Bunano ps (Crafts) 

 Aarong (Honey) 

 The Dhaka Handicrafts (Crafts) 

 Jatra (Crafts) 

 The Guide Tours Limited (Tourism) 

 Pug Mark Tourism Limited (Tourism) 
 

e. Bagh Livelihoods Beneficiary 
The beneficiary will be selected by the partners based on the capability as well as skills from 
the followings from a listed beneficiary pool prepared by livelihood team:  
 

 Village Tiger Response Team (VTRT); (49 teams comprising 344 members) 

 Tiger Victims/Tiger Widow; (341 victims) 

 Resource Collectors; (6983 BLC holders from FD) 

 Community Patrol Group (CPG) 

 Person Involved in Illegal Activities 
 

f. Final Beneficiary Pool 
 

Sl. No. Category Total 
HHs 

Range 
Coverage 

Remarks 

1 VTRT 325 4 Without Geographical 
Consideration 

2 Tiger Victims 25 Satkhira  
 

  List from Khulna office and 
LEADERS (NGO) 

3 Resource 
Collectors 

505  
 
 

4 Provided by Divisional Forest 
Office, Khulna and Bagerhat 

4 CPGs  186 4 List from FD as well as CREL 

 Total 1041   
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Note: About 1112 more beneficiaries who are the household members of above mentioned 
category. 
 
6. Engaging Partners  
Negotiations to partner with Hathay Bunano Proshikhan Society (HBPS) to leverage a 
collaborative approach to improve the livelihoods of select beneficiaries near the Sundarbans 
periphery were in the final stage in 2015 and a Memorandum of Understanding (MoU) will be 
signed in this regard in January 2016.  
 
The goal of this collaboration is to increase livelihood opportunities for select beneficiaries 
near to Sundarbans Reserved Forests and the establishment of long-term financial relationship 
between beneficiary producers and Hathay Bunano ps. Under this collaboration, around 500 
selected women beneficiaries will be involved through the cost-share mechanism for AIG 
activities. About BDT 2,769,000 from the partner side and BDT 4,500,000 from Bagh project 
will be contributed to this livelihood intervention.  

4 Institutional Capacity and Training (ICT)  
The Institutional Capacity and Training Team (Team ICT) works with different components in 
the range offices and regional office of Bagh for various ICT engagements. Team ICT works at 
three levels---capturing results of the capacity development interventions for TraiNet and 
other internal database (minimal), providing support for module creation, materials 
development and capacity development interventions logistics management (moderate), and 
developing knowledge materials for capacity development interventions, and/or 
facilitating/co-facilitating such interventions, and providing direct support with time for 
executing the interventions’ plan (intense).  

The Team not only organizes trainings but also organizes and helps organize various 
institutional development and capacity development activities including  capacity gap 
assessment, conference, consultation session, on-the-job training, online training, curriculum 
& material development, exposure visit, TNA, TOT, training, workshop, seminar, FGD, 
organizational analysis, organizational strengthening, institutional analysis, sustainability 
initiative for the Project. Trainings managed by Team ICT are broadly of two types: training for 
external beneficiaries and training for internal beneficiaries. The indicator # 7 of Bagh M&E 
plan tracks the “Number of person hours of training in natural resources management and/or 
biodiversity conservation supported by USG assistance.”  
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Participants at the International Boot camp on Study Design and Data Analysis 

Indicator # 7 of Bagh M&E plan takes into account the person-hours spent by the external 
beneficiaries throughout the lifetime of Bagh. Of the total targeted person hours, year 2 
constitutes the biggest chunk of the target with component # 3 contributing almost 65% to the 
total target. In year 2 of Bagh, the target of training person-hours was 15,240. The target could 
not be achieved as the total training person-hours totaled 6,829 in year 2. There were 3 main 
reasons for less than 50% achievement against the target:   

1. The number of person-hours in trainings was inflated by inclusion of workshop 

person-hours, which was later decided that workshop-hours would not be included 

in the person-hour in training 

2. Nepal earthquake caused postponement of an important exposure visit to Chitwan, 

Nepal. This intervention would have added almost a 1,000 hours to the 

achievement column of training person-hours. 

3. Very few training interventions were conducted for the external beneficiaries 

during quarter # 2 of Bagh’s year 2. 

Although only half the target of year 2 was achieved, Team ICT was heavily engaged in 
managing more than 20 interventions such as training, consultation session, and workshop 
throughout 2015.   

The external beneficiaries as trainees attended a total of 10 training interventions. Only 3 
training had participation from women beneficiaries.  
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Of the total 6,829 person-hours of training in year 2 that was accounted for Bagh’s indicator # 
7, only 280 person-hours came from women participants. More than 95% of the total  

 

achievement came from men participants. There was no participation from third-gender 
individuals in the trainings. Of the 689 external beneficiaries at the trainings, only 4 were 
women. These statistics underpins the importance of gender balance in future training 
interventions.  

Team ICT also is also responsible for updating the Bagh’s account at the TraiNet system with 
data on trainings attended by external beneficiaries given that the expenditure for those 
events is made from Bagh’s fund. All relevant training data of year 2 were updated in the 
TraiNet. 
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5 Bagh Monitoring and Evaluation (M&E) 
 
1. Bagh M&E Plan 

The Bagh M&E plan got the approval from USAID Bangladesh on 9 May 2015 after a thorough 
review carried out by experts. The M&E team worked with other component members, 
partners, USAID, ACME & management to draft the M&E Plan.    

2. Project Performance Data Collection Tools 
After the approval of Bagh M&E Plan, the team started executing the plan in the field through 
data collection. The tools were developed with the consensus of ACME and component 
members to craft effective data collection tools. After the development of the tools, the team 
undertook a training event in Khulna to train the project staff on data collection and received 
necessary feedback to improve the tools. 
 

3. Consensus Building Workshop on Bagh M&E Plan 
The M&E team has organized a workshop in Dhaka on 26 April 2015 with Component leads, 
senior officials of Bagh Activity, ACME, USAID and BCAS to build consensus on the Bagh M&E 
Plan and set the targets. The component leads worked together and analyzed each others’ 
targets. The draft targets were later finalized. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. Training on Monitoring & Evaluation 
Bagh M&E team arranged a training on Monitoring & Evaluation on June 7-8 2015 in Khulna to 
share the Bagh M&E plan, data collection tools, and accepted feedback to improve the tools 
further. All the Bagh staff from Dhaka and Khulna participated in the training.  

Participants at the Consensus Building Workshop on Bagh M&E 
Plan 
 
 
 
 
Workshop on Bagh M&E Plan 
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5. Knowledge & Attitude Survey 
Bagh M&E conducted the Knowledge & Attitude Survey through a third party on November 
21-24, 2015. The survey result will be used to set up the baseline of Bagh M&E Plan Indicator 4 
and 5. 
 
6. Socio- economic and Conservation Knowledge Baseline Survey 
A baseline survey on socio- economic and conservation knowledge is essential to understand 
the current knowledge level of the community near Sundarbans so that the project could 
identify the scope of knowledge level after completion of the Project. BCAS conducted the 
survey ob behalf of Bagh on 12-18 December 2015.  
 
7. Data entry, Analysis and Report Generation 
Project performance data for quarter 1-4 of year 2 has been captured, entered into database, 
analyzed to prepare a report, which was shared with the management, component leads and 
other partners. 
 
8. Data Quality Assessment 
The M&E team conducted two internal data quality assessments in August and December 
2015 to assess the quality of data. As part of the assessment, the M&E team prepared internal 
data quality checklist, discussed with communities, visited the range and regional offices to 
verify the sources of data. Followed by the first internal data quality assessment, USAID’s 
ACME conducted the first external data quality assessment of USAID’s Bagh Activity. The ACME 
team conducted a DQA at Bagh office in Dhaka on 16 August 2015 and another DQA at two 
ranges and regional offices on 16-18 September 2015. 
 
9. Develop Online Database ‘BaghTracks’ 
The team initiated the process in September 2015 to develop an online database titled 
‘BaghTracks’ to facilitate more effective data storage, documentation, analysis, reporting, and 
progress tracking for USAID’s Bagh Activity. UY Systems Ltd was selected as the consultant 
agency to develop the system. Several meetings, discussions and demonstration sessions took 
place among the Bagh team, UY Systems Ltd and Bangladesh Centre for Advanced Studies 
(BCAS) to come up with the final draft of the database. The database will be launched in 
March/April 2016. 
  
10. Regular Field Visits to Monitor Data Collection Performance  
Since the approval of Bagh M&E Plan and implementation of the performance data collection 
tools, the team visited the range offices and regional offices at least once a month to follow-up 
the process of data collection, quality control of data and validation. On-spot/ on-the-job 
training was also provided when necessary to reduce the skills gap.  
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6 Targets and Results at a glance (Jan-Dec 2015)  
 

SPS 
reference 

(f)/custom # 
Title Unit Baseline 

2015 
Target (Jan-

Dec’15) 

2015 Result 
(Jan-

Dec’15) 

LoP 
Target 

Cumulative 
Result (Jan-

Dec’15) 

Custom 1 
Relative abundance of 
tigers in target habitat 

Tiger track set/km 
(Khal survey) 

TBD - - - - 

Density: number 
of tiger/ 100 
square km 

(Camera trap) 

TBD - - - - 

Custom 2 

Relative abundance of 
tiger prey species in 
target habitat 

Tiger prey track 
set/km (Khal 

survey) 
TBD - - - - 

Index of tiger prey 
pictures obtained 
by Camera-traps 

at a sampling grid. 

TBD - - - - 

Standards 
& F4.8.2-

28 

Number of laws, 
policies, strategies, 
plans, or regulations 
addressing climate 
change (mitigation or 
adaptation) and/or 
biodiversity 
conservation officially 
proposed, adopted, or 
implemented as a 
result of USG 
assistance 

Number 0 2 2 6 2 

Custom 3 

Percentage of 
individuals with 
increased knowledge  
in community groups 
on wildlife 
conservation 

Percentage 31.6% 10% - 30% - 

Custom 4 

Percentage of 
individuals with 
improved attitude in 
community groups on 
wildlife conservation 

Percentage 28.3% 10% - 30% - 

Custom 5 

Number of  individual 
activities conducted by 
community groups 
(VTRTs, Baghbondhu) 
for wildlife 
conservation 

Number 1300 1300 979 4200 979 

Standards 
& F4.8.1-

29 

Number of person hours 
of training in natural 
resources management 
and/or biodiversity 
conservation supported 

Number 0 15240 6829 55560 6829 
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SPS 
reference 

(f)/custom # 
Title Unit Baseline 

2015 
Target (Jan-

Dec’15) 

2015 Result 
(Jan-

Dec’15) 

LoP 
Target 

Cumulative 
Result (Jan-

Dec’15) 

by USG assistance 

Custom 6 

Number of priority 
research studies 
conducted for better 
understanding of 
Sundarbans ecosystem 

Number 0 - 5 10 5 

Custom 7 

Number of hectares of 
biological significance 
and/or natural 
resources under 
improved natural 
resource management 

Hectares 0 17875 68348 71500 68348 

Custom 8 

Number of  joint 
community patrolling 
groups functioning 

Number 0 0 0 6 0 

Custom 9 
Number of SMART 
patrols conducted 
inside forest 

Number 0 6 12 30 12 

Custom 10 

Number of forest 
resource collectors 
applying safety 
measures 

Number 0 300 364 1000 364 

Custom 11 

Percentage of  human-
wildlife conflict 
incidences effectively 
managed 

Percentage 60% 65% 69% 80% 69% 

Standards 
& F4.8.1-

6 

Number of people with 
increased economic 
benefits derived from 
sustainable natural 
resource management 
and conservation as a 
result of USG 
assistance 

Number 0 - - 2400 - 

Custom 12 

Number of people in a 
target group (e.g. forest 
resource collectors) 
who have adopted eco-
friendly AIG schemes 

Number 0 - - 600 - 

Custom 13 

Amount of investment 
in eco-friendly AIG 
schemes through PPPs 
under Bagh 

USD 0 - - 70000 - 
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7 Learning and Challenges 
 
During the second year, Bagh learned the importance of ensuring that its administrative 
structure has a sound foundation.  The high rate of turn over of Chief of Parties is not 
conducive to continuity in leadership.  The most important lesson is to ensure that foreign 
staff has adequate support in country, especially with regard to their legal status.  In 
future, processing for non-Bangladeshi nationals’ A-3 visas should commence well prior to 
their arrival in country.  
 
It is imperative too that Bagh closely coordinate its work with the Forest Department.  
Relations with the Forest Department, while at times challenging, must be professional 
and transparent.  Documentation and regular meetings are key to good communication.  In 
the 3rd year, the CoP will hold monthly meetings with the Project Director on the second 
Monday of every month. 

8   Annexes 

8.1 Annex I: List of deliverables  

 Bagh Gender Approach, February 2015  

 Patrolling Operation Plan, May 2015  

 Bangladesh Conflict Tiger Management Guidelines (Draft), July 2015    

 Bagh Branding and Marking Plan, August 2015 

 Communication Strategy, August 2015  

 Bagh Livelihoods Approach, August 2015 

 Policy on Gender Equity, November 2015 

 Policy on Sexual Harassment, November 2015  

 Project Management Manual, December 2015 

 Financial Policies & Procedures Manual, March 2015 

 Procurement Manual, March 2015 

8.2 Annex II: Bagh Activity Performance Progress (Jan – Dec 2015) by 

disaggregation  

8.3 Annex III: M&E Report on Bagh Performance Progress (Jan-Dec 2015) 
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9 Appendix  

9.1 Appendix I: Photo stories  

Commitment phase of the 'Mother-like Sundarbans Campaign' 
inaugurated  
The commitment phase styled, ‘We shall protect the Sundarbans’ under the local level 
campaign titled’/ Mother-like Sundarbans' was inaugurated on 18 October 2015 in Khulna.  
 
The objective of the inauguration ceremony was to sensitize and update the stakeholders, 
implementing partners; donors and media partners about the community campaign progress 
& upcoming activities. The Vice Chancellor (VC) of Khulna University (KU) Professor Dr 
Mohammad Fayekuzzaman joined the ceremony as the Chief Guest. In his speech, he 
highlighted the importance of community involvement and increasing community awareness 
for an effective tiger conservation program in Bangladesh. The Conservator of Forest (CF), 
Khulna Circle Dr. Sunil Kumar Kundu presided over the inauguration. 
 
Under the Commitment Campaign, Bagh is going to arrange brand ambassador ceremony, 
campaign for men and women, campaign for school children, boat exhibition etc from 15 
October 2015 to 28 February 2016. The campaign will start with 18 Brand Ambassador 
Ceremony from 25 October 2015 in 22 wards in the periphery of the Sundarbans. It will 
continue till the end of April 2016. A total of 219 events and activities will be organized with 
men, women and school children that will engage an expected 300,000 local people with the 
campaign activities. 

 
 
The Khulna University VC is addressing the inauguration of 'Mother-like Sundarbans Campaign'  
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Bagh arranges Community Dialogue to raise awareness of Tiger 
Conservation in Sundarbans 
 
USAID's Bagh Activity organizes a series of informal meetings with community groups (men 
and women) in a village forum setting to raise community awareness on the importance of 
conservation of the tiger and the Sundarbans. 
 
Under the Project, the village forum initiative started its monthly courtyard community 
dialogue in January 2015. Approximately 20 people participate in every meeting to discuss 
issues related to conservation in their local context. This 2-hour discussion session is a 
platform for the local people to learn and share their thoughts and experiences. In just four 
short months, a total of 35 village forum meetings have been held: 18 with men and 17 with 
women. A total of 430 women and 357 men actively participated in these meetings. The village 
forums also cover related issues such as the Wildlife Act, the tiger victim compensation policy, 
human-tiger conflict management, forest resource collection regulations and other 
conservation issues.  
 
The locally selected tiger ambassadors (Baghbondhus) affectionately lead the village forum. 
There are 80 Baghbondhus in four ranges of the Sundarbans.  
 

 
Local women in the Sundarbans periphery participating in a community dialog on protecting 
tigers and the Sundarbans 
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Global Tiger Day observed in Khulna 
 
The Global Tiger Day was observed in Khulna on 29 July 2015 aimed at building public 
awareness on the importance of saving the remaining population of the majestic big cat from 
extinction. 
 
The Forest Department, with support from USAID’s Bagh Activity and other non-government 
organizations, jointly organized different programs in Khulna, Satkhira and Bagerhat districts 
that included a rally, commemoration, discussion session, cultural programs and other events. 
Forest Division Sundarbans Circle and Khulna District Administration jointly observed the day 
in a befitting manner. 
 
On the occasion in Khulna city, they brought out a colorful procession led by the Administrator 
of Khulna District that paraded different points of the city. A commemoration was held at the 
auditorium of Khulna Officers’ Club with Dr. Sunil Kumar Kundu, Conservator of Forests of the 
Khulna Circle, in the chair. The Vice-Chancellor of Khulna University Prof. Dr. Fayequzzaman 
attended the discussion as the Chief Guest.  
 

 
 
A colorful rally marking the Global Tiger Day 2015 in Khulna city on 29 July 2015 
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International Boot Camp on Wildlife Study Design & Data Analysis in 
Bangladesh  
  
Capacity building in wildlife and conservation research is a priority mandate of USAID’s 
Bengal Tiger Conservation Activity (Bagh). To implement this, Bagh has planned several short 
training programs that will be implemented in the duration of the project. 
 
A 10-day ‘Boot Camp on Wildlife Study Design & Data Analysis’ was organized by the USAID’s 
Bagh Activity with assistance from the Biodiversity Conservation Society Sarawak (BCSS), 
Malaysia in Khulna from 23 August to 03 September 2015. This was the first international 
training event of its kind in Bangladesh. The 10-day boot camp was intended for those involved 
in wildlife research using techniques such as presence/absence surveys and mark-recapture 
study design and data analysis. The boot camp was formally inaugurated by Mr. Zahir Uddin 
Ahmed, the Project Director (PD) of USAID’s Bagh Activity as well as the Conservator of 
Forests, Khulna Circle on 22 August 2015. 
 

 
 
USAID's Bagh Activity Project Director (PD) Mr. Zahir Uddin Ahmed addressing the participants 
during the opening ceremony of the Boot Camp 
 
A total of 21 participants attended the boot camp including 8 participants from the research 
component under Bagh. There were 13 external participants, including four foreign 
participants from Bhutan, India, and Nepal, 2 participants from FD, and remaining 7 
participants were from different academy, NGO, and independent wildlife research bodies.  
 



Annex 1 

USAID’s Bagh Activity Target vs Result January-December 2015 

SPS 
reference 

(f)/custom 
# 

Title Unit Baseline 

2015 
Target 
(Jan-

Dec’15) 

2015 
Result (Jan-
Dec’15) 

LoP 
Target 

Cumulative 
Result 
(Jan-

Dec’15) 

Custom 1 Relative abundance of tigers 
in target habitat 

Tiger track set/km 
(Khal survey) 

TBD - - - - 

Density: number of 
tiger/ 100 square km 

(Camera trap) 
TBD - - - - 

Custom 2 
Relative abundance of tiger 
prey species in target 
habitat 

Tiger prey track 
set/km (Khal survey) 

TBD - - - - 

Index of tiger prey 
pictures obtained by 

Camera-traps at a 
sampling grid. 

TBD - - - - 

Standards 
& F4.8.2-

28 

Number of laws, policies, 
strategies, plans, or 
regulations addressing 
climate change (mitigation 
or adaptation) and/or 
biodiversity conservation 
officially proposed, 
adopted, or implemented as 
a result of USG assistance 

Number 0 2 2 6 2 

Custom 3 

Percentage of individuals 
with increased knowledge  
in community groups on 
wildlife conservation 

Percentage 31.6% 10% - 30% - 

Custom 4 

Percentage of individuals with 
improved attitude in 
community groups on wildlife 
conservation 

Percentage 28.3% 10% - 30% - 

Custom 5 Number of  individual 
activities conducted by Number 1300 1300 979 4200 979 



SPS 
reference 

(f)/custom 
# 

Title Unit Baseline 

2015 
Target 
(Jan-

Dec’15) 

2015 
Result (Jan-
Dec’15) 

LoP 
Target 

Cumulative 
Result 
(Jan-

Dec’15) 
community groups (VTRTs, 
Baghbondhu) for wildlife 
conservation 

Standards 
& F4.8.1-

29 

Number of person hours of 
training in natural resources 
management and/or 
biodiversity conservation 
supported by USG assistance 

Number 0 15240 6829 55560 6829 

Custom 6 

Number of priority research 
studies conducted for better 
understanding of 
Sundarbans ecosystem 

Number 0 - 5 10 5 

Custom 7 

Number of hectares of 
biological significance 
and/or natural resources 
under improved natural 
resource management 

Hectres 0 17875 68348 71500 68348 

Custom 8 Number of  joint community 
patrolling groups functioning Number 0 0 0 6 0 

Custom 9 Number of SMART patrols 
conducted inside forest Number 0 6 12 30 12 

Custom 10 
Number of forest resource 
collectors applying safety 
measures 

Number 0 300 364 1000 364 

Custom 11 
Percentage of  human-
wildlife conflict incidences 
effectively managed 

Percentage 60% 65% 69% 80% 69% 

Standards 
& F4.8.1-6 

Number of people with 
increased economic benefits 
derived from sustainable 
natural resource 
management and 
conservation as a result of 
USG assistance 

Number 0 - - 2400 - 



SPS 
reference 

(f)/custom 
# 

Title Unit Baseline 

2015 
Target 
(Jan-

Dec’15) 

2015 
Result (Jan-
Dec’15) 

LoP 
Target 

Cumulative 
Result 
(Jan-

Dec’15) 

Custom 12 

Number of people in a target 
group (e.g. forest resource 
collectors) who have adopted 
eco-friendly AIG schemes 

Number 0 - - 600 - 

Custom 13 
Amount of investment in eco-
friendly AIG schemes 
through PPPs under Bagh 

USD 0 - - 70000 - 

Note: “-“data were not collected due to the implementation not started/maturity. 



Annex 2 
USAID’S Bagh Activity Performance Progress (January – December 2015) by 

disaggregation 
 
Standard Indicators 

Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

F4.8.2-28 

Number of laws, policies, strategies, plans, or regulations 
addressing climate change (mitigation or adaptation) and/or 
biodiversity conservation officially proposed, adopted, or 
implemented as a result of USG assistance 

Number - 2 

 Category    
 Laws    
 Policies    
 Acts    
 Conventions    
 Strategies   1 
 Plans   1 
 Regulations    
 Agreement    
 Protocols    
 Guidelines    
 Stages    
 Analyzed   1 
 Drafted    
 Proposed    
 Accepted    
 Implemented   1 

F4.8.1-29 
Number of person hours of training in natural resources 
management and/or biodiversity conservation supported by USG 
assistance 

Number  15240 6829 

 Gender    
 Men   6549 
 Women   280 
 Third Sex    
 Group    
 Forest Department   2421 
 CMOs    
 VTRTs   299 
 Forest Resource Collectors   3165 
 Civil Society    
 Students    
 Teachers   272 
 Researchers   672 

F4.8.1-6 
Number of people with increased economic benefits derived from 
sustainable natural resource management and conservation as a 
result of USG assistance  

Number - - 

 Gender    



Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

 Men    
 Women    
 Third Sex    

 
 

Custom Indicators 

Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

Custom 1 Relative abundance of tigers in target habitat 

Tiger track 
set/km 
(Khal 

survey) 

- - 

 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

 Sanctuary    

 Sundarbans East    

 Sundarbans West    

 Sundarbans South    

 

 

Number of 
Tiger/100 

Sq Km 
(camera 

trap) 

- - 

 Ranges    

 Satkhira    

 Sharankhola    

 
 Khulna    

 Chandpai    

 Sanctuary    

 Sundarbans East    

 Sundarbans West    

 Sundarbans South    

Custom 2 Relative abundance of tiger prey species in target habitat 

Tiger prey 
track 

set/km 
(Khal 

survey) 

- - 

 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

 Sanctuary    



Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

 Sundarbans East    

 Sundarbans West    

 Sundarbans South 
   

 
 

Index of 
tiger prey 
pictures 

- - 

 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

 Sanctuary    

 Sundarbans East    

 Sundarbans West    

 

 

Sundarbans South    

Custom 3 Percentage of individuals with increased 
knowledge in community groups on wildlife 
conservation  

Percentage - - 

 Gender    

 Men    

 Women    

 Third Sex    

 Group    

 VTRT    

 BaghBondhu    

 FRC    

 Others    

Custom 4 Percentage of individuals with improved attitude in 
community groups on wildlife conservation Percentage 

- - 

 Gender    

 Men    

 Women    

 Third Sex    

 Group    

 VTRT    

 BaghBondhu    

 FRC    

 Others    

Custom 5 Number of individual activities conducted by community 
groups (VTRTs, Baghbondhu) for wildlife conservation Number 1300 979 

 Group    

 VTRT   608 
 BaghBondhu   371 
 Type of activities    
 Social meeting   673 
 Wildlife rescue operation   24 
 Commitment session   119 
 News   18 



Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

 Personal consultation    
 Village forum   116 
 Other   29 

Custom 6 Number of priority research studies conducted for better 
understanding of Sundarbans ecosystem 

Number 0 5 

 Category    

 Threat assessment   2 

 Wildlife and habitat monitoring   3 

 Social Research    

 

 

Stages    

 Planning   1 

 Data collecting   3 

 Analyzing   1 

 drafting    

 Final reporting    

Custom 7 Number of hectares of biological significance and/or natural 
resources under improved natural resource management Hectares 17875 68348 

 Ranges    

 Satkhira   68348 
 Sharankhola    

 Khulna    

 Chandpai    

 Stages    

 New   68348 
 Continue    

Custom 8 Number of joint community patrolling groups functioning Number 0 0 
 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

Custom 9 Number of SMART patrols conducted inside forest Number 6 12 
 Ranges    

 Satkhira   12 

 Sharankhola    

 Khulna    

 Chandpai    

Custom 10 Number of forest resource collectors applying safety 
measures 

Number 300 364 

 RC groups    

 Honey collectors   100 

 Fish/ shrimp fry collectors    

 Fish collectors   190 

 Crab collectors   74 

 Golpata collectors     

 Wood/fire wood collectors     



Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

 Genders    

 Men   364 

 Women    

 Third Sex    

 Ranges    

 Satkhira   128 

 Sharankhola   76 

 Khulna   89 

 Chandpai   71 

 Stages    

 New   364 

 Continue    

Custom 11 Percentage of human-wildlife conflict incidences effectively 
managed Percentage 70% 69% 

 Ranges    

 Satkhira   100 

 Sharankhola   96 

 Khulna   100 

 Chandpai   44 

 Type of wildlife conflict    

 Tiger   100 

 Snake   100 

 Wild boar   19 

 Crocodile   100 

 Deer   100 

 Monkey   100 

 Jungle Monitor   100 

 Dolphin   100 

 Wildcat   100 

 Fishing cat   25 

 Wild fox   50 

 Bird    
Custom 12 Number of people in a target group (e.g. forest resource 

collectors) who have adopted eco-friendly AIG schemes  Number - - 

 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

 Gender    

 Men    

 Women    

 Third Sex    

 FRC Category    



Ref. Indicator & Disaggregation Unit 2015 Target 2015 Result 

 Honey collectors    

 Fish/shrimp fry collectors     

 Crab collectors    

 Wood/goalpata collectors    

Custom 13 

 

Amount of investment in eco-friendly AIG schemes through 
PPPs under Bagh  USD - - 

 Ranges    

 Satkhira    

 Sharankhola    

 Khulna    

 Chandpai    

 Gender    

 Men    

 Women    

 Third Sex    

 AIG Category    
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